AMERICAN TOWER®

CORPORATION

May 17, 2016

Ms. Melanie Bachman
Executive Director

Connecticut Siting Council

Ten Franklin Square

New Britain, Connecticut 06051

RE: Docket 440 — Request for Extension of Time
ATC Site #282783, Colebrook CT
American Towers LLC
522 Colebrook Road, Colebrook, CT

Dear Ms. Bachman,

On behalf of American Towers LLC, please accept this letter regarding the above
referenced Facility for which the Siting Council issued a Certificate of Environmental
Compatibility and Public Need in Docket 440 (the “Certificate”).

Condition 8 of the Decision and Order dated February 6, 2014 requires the approved
facility to be fully constructed and providing wireless services within eighteen months from the
date of the mailing of the Council’s Findings of Fact, Opinion and Decision and Order. The
timeframe for construction has since been extended by the Connecticut Siting Council, with the
current term set to expire on August 6, 2016. As current scheduling demands and logistical
considerations will push final completion past this date, we respectfully request a six month
extension of the completion time to February 6, 2017.

If members of the Council or Staff have any questions regarding the foregoing please feel
free to contact me at 781-569-4712 or greg.mercier@americantower.com. Thank you very much
for your consideration.

Sincerely,

T

Gregory M;rléier
Supervising Attorney, US Tower Division
American Tower Corporation
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